
ID Task Task Name Duration 
Mode 

1 Gold King Portal 31 days 
Development 

2 Mobilize and Set-up 6 days 

3 Establish Access to High 1 day 

Wall 

4 Support High Wall- 2 days 

Mesh and Bolt 

5 Excavate Highwall to Sill 1 day 

Level 

6 Set-up Pumping System 2 days 

7 Install Drain Line 2 days 

Install Portal Pipe 3 days 

Culvert 

Bolt Tunnel Brow 1 day 

Reestablish Access to 2 days 

Portal 

Clean and Support 100' 5 days 

of Tunnel 

Fabricate and Install 3 days 

Portal Gate 

Demobilize 3 days 
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